six months from the date of entry into force of Treaty; and

Constitution of a Mahakali River Commission to be composed of an equal number of representatives of both the countries to make recommendations to both the parties on the steps necessary to implement the provisions of the Treaty.

The Detailed Project Report for the project is under preparation which has to be finalised jointly.

(c) The Treaty provides for commissioning of Pancheswar project within $9^{1}/_{2}$ years after ratification of the Treaty which is yet to be done. The expected date of commissioning would be known after the DPR is finalised.

Pending Irrigation Projects in Gujarat

542. SHRI AHMED PATEL: Will the Minister of WATER RESOURCES be pleased to state:

(a) whether it is a fact that ten major irrigation projects are under construction in the State of Gujarat;

(b) if so, the details thereof;

(c) the plan period during which each of these projects were started in the State;

(d) the reasons for delay in completion of each of these projects; and

(e) the action Government propose to take to expedite the completion of these incomplete irrigaiton projects in the state?

THE MINISTER OF WATER RESOURCES (SHRI JANESHWAR MISHRA): (a) to (c) At present nine Major Irrigation Projects arc under construction in the state of Gujarat. A Statement giving their details is attached. *(See* below)

(b) The important common factors for delay in execution of projects arc inadequate budget allocation, change in the scope and designs during execution, problems in acquisition of land, rehabilitation & resettlement, contractual problems, agitation by the local people etc.

(c) to expedite completion of ongoing major & medium irrigation & multipur-ose projects, the Union Government has also launched Accelerated Irrigaiton Benefits Programme with budget allocation of Rs. 900 crores during 1996-97 under which Central loan Assistance is provided to the State Governments on matching basis. Out of this, an amount of Rs. 101.72 crores has been approved for the projects of Gujarat. Other stapes taken for timely completion of the projects arc giving priority to those projects which have made substantial progress, earmarking by the Planning Commission of outlays for important projects, intensive monitoring of important projects, setting up of cost control cell in the states etc.

Statement

Details of On-Going Major Projects of Gujarat

SI. No.	Name of the Project	Plan in which started	Latest estimated cost upto March, 95	Expdr. incurred	Outlay recommended byt Working Group during 1995-96
					Rs. in crores
1.	2.	3.	4.	5.	ft.
	Major Projects				
1.	Sabarmati	IV	124.51	113.43	4.00
2.	Panan	IV	95.34	173.52	600

3.	Kanjan	V	264.10	233.29	15.00
4.	Damanganga	IV	231.32	173.52	14.72
5.	Sukhi	V	113.40	104.53	3.50
6.	Sardar Sarovar		13180.62	4515.34	1500.00
7.	Sipu	A.P. 1978-80	97.75	85.86	4.75
8.	Watrak	IV	63.03	64.10	3.00
9.	Zankhari	VI	78.70	3.70	—

मोटे कपड़ों का उत्पादन

543. **श्री अनन्तराय देवशंकर दवे:** क्या वस्त्र मंत्री 4 सितम्बर, 1996 को राज्य सभा में अतारांकित प्रश्न 3174 के दिए गए उत्तर को देखेंगे और यह बताने की कृपा करेंगे कि:

(क) आज की तारीख के अनुसार गुजरात में मोटे कपड़े के उत्पादन में लगे कितने एकक बंद पड़े हैं;

(ख) इसके परिणामस्वरुप कितने बुनकर बेरोजगार हो गए हैं और ऐसे कपड़े के उत्पादन में कितनी कमी आई है; और

(ग) सरकार द्वारा इन एककों को पुनः चालू करने हेतु मौटे कपड़े के उत्पादन को बढ़ावा देने के लिए क्या कदम उठाए गए हैं?

वस्त्र मंत्री (श्री आर० एल० जालप्पा): (क) और (ख) मोटे कपड़े का उत्पादन मुख्यतः हथकरघा तथा विद्युतकरघा के विकेन्द्रीकृत क्षेत्र में किया जाता है। उनके द्वारा निर्मित मदों में से मोटा कपड़ा एक मद है। इस क्षेत्र के विकेन्द्रीकृत स्वरूप को ध्यान में रखते हुए प्रत्येक एकक के कार्यचालन की पृथक स्थिति के बारे में ब्यौरे नहीं रखे जाते हैं। जहां तक मिश्रित एककों का संबंध है 30-9-96 की स्थिति के अनुसार उपलब्ध आंकड़ों के आधार पर मोटे कपड़े के उत्पादन की क्षमता रखने वाले ऐसे 81 एकक बंद हैं। इनमें से 47 एकक गुजरात में स्थित हैं। 30-9-96 तक की स्थिति के अनुसार मिलों में नियोजित कामगारों की संख्या 2,28,831 में से 89,347 कामगार गुजरात राज्य बंद पड़ी 47 मिलों से संबंधित हैं।

(ग) वस्त्र उद्योग के इन खंडों की आवश्यकताओं के अनुसार सरकार इन खंडों के लिए समय-समय पर नीतिपरक हस्तक्षेप करती है तथा कार्यक्रम/योजनाएं बनाती है जोकि वर्ष 1985 की वस्त्र नीति में निर्धारित व्यापक उद्देश्यों को ध्यान में रखते हुए किया जाता है और यह एक सतत प्रक्रिया है। इसके अतिरिक्त केन्द्रीय सरकार ने वस्त्र मिलों की समस्याओं सहित औद्योगिक रुग्णता की समस्याओं से निपटने के लिए रुग्ण औद्योगिक कम्पनी अधिनियम बनाया है तथा औद्योगिक व वित्तीय पुनर्निर्माण बोर्ड की स्थापना की है।

Waiting List of Telephones in Andhra Pradesh

544. SHRI V. HANUMANTHA RAO: Will the Minister of COMMUNICATIONS be pleased to state;

(a) Whether there is a large waiting list for phones in the jurisdiction of Hyderabad telecom in Andhra Pradesh;

(b) if so, the waiting list for phones as on date in Hyderabad telecom;

(c) the steps proposed to neet the requirement of new phones in Hyderabad fa 1996-97; and

(d) the details of plans in this regard?

THE MINISTER OF COMMUNICATIONS (SHRI BENI PRASAD VER-MA): (a) Yes, Sir.

(b) Waiting List for Phones in Hy derabad Telecom on 31.10.96 is 44,096.

(c) 55,000 DELs are planned for commissioning in Hyderabad during 1996-97.

(d) Details of exchanges planned/commissioned during 1996-97 are as per statement enclosed.